
Halliburton NUS 
C O R  P O R A T I O N  Broomfield, CO 80020 

Mr. Steve Heiman 
Subcontract Administrator 
EG&G Rocky Flate, Inc, 
Rocky F l a t a  Plant 
Procurement, Bldg. 131 
P . O .  Box 464 
Golden, Colorado 80402-0464 

(303) 466-3573 
FAX: (303) 469-6354 

Subject: SUBCONTRACT PC 8401758 ROCKY FLATS,  SOLAR POND/PONDCRETE PROJECT 
[WBS 710 - PROJECT MANAGEMENT - HALLIBURTON NUS ROCKY FLATS] 
REVISION OF LEFCO EQUIPMENT BUYOUT COSTS 
RF-HED-93-0348 

Dear Mr. Heiman: 

Enclosed please find a revised "Lefco Equipment Buyout Cost" spreadsheet which 
replaces the previous one having a data date of May 19, 1993. Note that the new 
spreadsheet is effective as of June 30, 1993. 

Upon review of the buyout costs with respect to the BNUS/Lefco subcontract, Mr, 
Roy Pruden of Lefco found discrepancies in the costa for three components of the 
C Pond chlorination system. The increaaed buyout costs were a result of design 
changes made in the chlorination system, and were not reflected in the May 19 
data. The impact of theae changes is a net increase of $16,342 to the total EGCG 
buyout costs f o r  Lefea equipment after removal of the Submersible Centrifugal 
Pump which was purchased by EG&G effective June 8, 1993. 

If you have any questions, please call me. 

Sincerely, 

HALLIBURTON NUS CORPORATION 

y Project Manager v 
JAS : tw 

Enclosure - Lefco Equipment Buyout Cost Spreadsheet 
cc: T.A. Bittner 

T.d. Beckman 
S. K e i t h  

A Halliburton Company 
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